JOB 16441-2R DAILY REPORT D.O.. 2001-02-039
BAYONNE BARREL & DRUM REPORT # 101

0.8.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 02/10/95

R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny / Windy TEMPERATURE: 30's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

* By the days end a total of 430 drums where shredded and 183 drums de-headed, the crew
works an eight hour day including demobilization time.

SUBCONTRACTOR SERVICES PERFORMED:

* Mike Ceretta of Schiavone Bonomo Corp. pays a site visit today to determine how much more
scrap steel will be generated on site. The pricing of $ 90.00 / ton will stand for the balance of this
month, but would not stand beyond, it is believed we would be done by the month's end.

EXCEPTIONS / UNUSUAL CONDITIONS:

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM 0.S.C.:

* 0.S.C. gives OHM a go ahead to request for quotes the costs for T & D of waste streams 1-18
this will be started on Monday the 13th. Steve Wurzburger will be on site Monday as well to furth
discuss regulatory differences of waste soil / ash piles on site and review existing concerns for
the potential fixation of this waste.

DOCUMENTS SUBMITTED:

COMMENTS:
* Operations to be concluded by 1430 hrs. today, demobilizing personnel for the week end.
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